
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

CNP006 Pay Period:  10/1/2016Contract: Estimate Number: 0014 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Jones Bros., Inc.Contractor:

Contractor's
Address:

PO BOX 727
MOUNT JULIET,  TN   37121

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/13/2015

03/03/2015

03/30/2015

08/10/2015

%

$0.00

392.0

430.0

430.0

109.69

%Percent Complete($):

%Percent Behind:

DEKALB

---

Date Notice to Proceed: 04/20/2015

05/15/2016

$2,170,472.51

$1,977,973.75

$2,532,697.64 $2,020.13$2,530,677.51

$0.00

$0.00Test Report Payment Adjustments:

$2,532,697.64 $2,530,677.51 2,020.13

$2,532,697.64 $2,020.13$2,530,677.51

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The slide repair on S.R. 141 between L.M. 0.93 and L.M. 1.10

120.22

20161031

Project(s): 21006-4208-04

Page 1RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 7651512,020.1321006-4208-04 75The slide repair on S.R. 141 between L.M. 0.93 and L.M. 1.10

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21006-4208-04 0100 9500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

8,078.700

$0.00

$145,416.60

104-03.30 ADDITIONAL WORK
(DESCRIPTION)/Additional Work
(Road & Drainage Excavation)
(Unclassified)

21006-4208-04 0100 9501 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.68

0.000

14,215.300

$0.00

$308,187.70

104-03.40 ADDITIONAL WORK
(DESCRIPTION)/Additional Work
(Borrow Excavation) (Graded Solid
Rock)

21006-4208-04 0100 9502 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.82

0.000

4,297.230

$0.00

$12,118.19

104-03.50 ADDITIONAL WORK
(DESCRIPTION)/Additional Work
(Geotextile Type IV Stabilization)

21006-4208-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

21006-4208-04 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

-38.000

$0.00

$-28,120.00

108-07 LIQUIDATED DAMAGES

21006-4208-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-24,984.09-24,984.090

-844.27-844.270
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0021006-4208-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100

-31,431.47-31,431.470

0.000.000

21006-4208-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $90,000.00

0.000

1.000

$0.00

$90,000.00

201-01 CLEARING AND GRUBBING

21006-4208-04 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $60.00

0.000

136.000

$0.00

$8,160.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP, STA. 22+43)

21006-4208-04 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $60.00

0.000

48.000

$0.00

$2,880.00

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP, STA. 25+35)

21006-4208-04 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $60.00

0.000

31.000

$0.00

$1,860.00

202-02.03 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP, STA. 26+90)

21006-4208-04 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33,911.000 $9.00

0.000

27,807.280

$0.00

$250,265.52

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80662.67 8,626.008,626.00 0.000.0021006-4208-04 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.50

0.000

8,626.000

$0.00

$116,451.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

21006-4208-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

68,615.000 $14.25

0.000

61,577.910

$0.00

$877,485.22

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

21006-4208-04 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.50

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

21006-4208-04 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $40.00

0.000

0.000

$0.00

$0.00

203-06 WATER

21006-4208-04 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $20.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

21006-4208-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,461.000 $4.00

0.000

258.000

$0.00

$1,032.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

21006-4208-04 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $250.00

0.000

13.000

$0.00

$3,250.00

209-08.07 ROCK CHECK DAM PER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3200.00 1,800.001,800.00 0.000.0021006-4208-04 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,434.000 $25.00

0.000

1,800.000

$0.00

$45,000.00

209-13.04 TURBIDITY
CURTAIN(DESCRIPTION)/(LIGHTED
MARKERS)

21006-4208-04 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,401.000 $19.00

113.700

3,981.070

$2,160.30

$75,640.33

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

21006-4208-04 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,794.000 $22.00

0.000

1,668.590

$0.00

$36,708.98

303-10.01 MINERAL AGGREGATE (SIZE 57)

21006-4208-04 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

872.000 $93.00

0.000

1,112.110

$0.00

$103,426.23

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

21006-4208-04 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

558.000 $98.00

0.000

1,078.340

$0.00

$105,677.32

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

21006-4208-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-3,631.03-3,631.030

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0021006-4208-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

1,312.651,312.650

0.000.000

21006-4208-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

21006-4208-04 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $800.00

0.000

4.500

$0.00

$3,600.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

21006-4208-04 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $38.00

0.000

23.630

$0.00

$897.94

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

21006-4208-04 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $610.00

0.000

3.360

$0.00

$2,049.60

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

21006-4208-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21006-4208-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

21006-4208-04 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

322.000 $115.00

0.000

891.010

$0.00

$102,466.15

411-01.10 ACS MIX(PG64-22) GRADING D

21006-4208-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-596.07-596.070

0.000.000

21006-4208-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

21006-4208-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

876.90876.900

0.000.000

21006-4208-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 148.10148.10 0.000.0021006-4208-04 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $60.00

0.000

148.100

$0.00

$8,886.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

21006-4208-04 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $500.00

0.000

12.920

$0.00

$6,460.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

21006-4208-04 0100 0230 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

579.000 $1.50

0.000

772.000

$0.00

$1,158.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

21006-4208-04 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $60.00

0.000

54.000

$0.00

$3,240.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

21006-4208-04 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $75.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

21006-4208-04 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,200.00

0.000

2.000

$0.00

$4,400.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

21006-4208-04 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,400.00

0.000

2.000

$0.00

$2,800.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 258.00258.00 0.000.0021006-4208-04 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,013.000 $1.50

0.000

258.000

$0.00

$387.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

21006-4208-04 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $175.00

0.000

2.000

$0.00

$350.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

21006-4208-04 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $30.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

21006-4208-04 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $30.00

23.470

2,396.630

$704.10

$71,898.90

709-05.06 MACHINED RIP-RAP (CLASS A-1)

21006-4208-04 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,484.000 $50.00

0.000

1,497.000

$0.00

$74,850.00

711-05.70 32IN SINGLE SLOPE CONCRETE
BARRIER WALL

21006-4208-04 0100 0320 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,000.00

0.000

1.000

$0.00

$14,000.00

712-01 TRAFFIC CONTROL

21006-4208-04 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $40.00

0.000

16.000

$0.00

$640.00

712-05.01 WARNING LIGHTS (TYPE A)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

391.00 236.50236.50 0.000.0021006-4208-04 0100 0340 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $8.00

0.000

236.500

$0.00

$1,892.00

712-06 SIGNS (CONSTRUCTION)

21006-4208-04 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $13.00

0.000

156.000

$0.00

$2,028.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

21006-4208-04 0100 0360 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $2.00

0.000

20.250

$0.00

$40.50

713-11.01 "U" SECTION STEEL POSTS

21006-4208-04 0100 0370 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12.00

0.000

0.500

$0.00

$6.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

21006-4208-04 0100 0380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100.00

0.000

1.000

$0.00

$100.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

21006-4208-04 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.00

0.000

3.000

$0.00

$13,500.00

713-16.03 CHANGEABLE MESSAGE SIGN

21006-4208-04 0100 0400 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.136 $4,000.00

0.000

1.256

$0.00

$5,024.00

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0021006-4208-04 0100 0410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $90,000.00

0.000

1.000

$0.00

$90,000.00

717-01 MOBILIZATION

21006-4208-04 0100 0420 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

333.000 $3.00

0.000

1,151.400

$0.00

$3,454.20

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

21006-4208-04 0100 0430 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,155.000 $2.00

0.000

2,641.670

$0.00

$5,283.34

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

21006-4208-04 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,461.000 $5.00

0.000

260.000

$0.00

$1,300.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SEE PLANS

V47 - TSMR *END OF REPORT*
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